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Following are minutes of the meeting held at the CED
construction trailers on 06/13/85 at 9:30 a.m.

1. Construction Progress

a. The heavy rains this last week have hampered progress and
caused lost time.

b. Excavation continued on trench to lateral 1-JJ and east
of manhole 2-AA.

c. Manhole walls poured and stripped for manhole 1-EE. Plan
to pour base for manhole 1-JJ on 06/14.

d. The tunnel picking device for the ACL culvert pipe tunnel
will be complete next week.

e. Plan to pour the remainder of the 42' base slab all the
way through the culvert to manhole 1-EE on 06/14. Then
can install 42" VCP.

f. Corner of BI slab that interferes with our sewer line to
be removed today. Piling driven in this area today
also. Also plan to remove pile between 1-CC and 1-DD.

g. Repairs completed on the cold joint between manhole 1-DD
wall and the existing encasement, water test tomorrow.

h. Dewatering pump 18 replaced today. The previous pump
went to ground. Water partially filled up in the manhole
2-AA trench and prevented progress for about a day.
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i. CED faV'shop has been removed.

j. T-l jumper materials on site. Core drilling of existing
manholes 2-B-2 and 2-D-2 scheduled for 06/21. The jumper
will be installed early the following week.

k. T-2 jumper materials on site,
finalize jumper procedure.

Shipley and Lichtenheld to

1. The gravel backfill will be completed ASAP on the two
tracks east of manhole 1-CC to allow more operating room
for BBW.

2. Contaminated Soil
i.

a. O.H. Materials company is nearing completion on the
cleanup of the contaminated area east of manhole 1-EE,
and the trench in this area could be turned back to CED
by 06/14.

b. Some contamination leaked into the trench at manhole 1-EE
due to a plug break. The construction workers are
currently wearing protective gear. Nelson to sample the
trench soil again to see if cleanup removed all of the
contaminants.

c. Alberici plans to have their personnel change clothes in
' one area to control the clothing, etc., that is being
used in contaminated areas. Showers are optional. The
plant will advise Alberici if they need to dispose of any
clothing.

3. Soil Storage

a. Approximately 35 loads of dirt were hauled to the local
dump by Laidlaw on 06/10.

b. Additional dirt can be hauled away when permits are
received. This may still require several additional
weeks.

c. The space to store soil is getting tight. In order to
keep the potentially contaminated soil in a localized
area, it may be necessary to pile the dirt higher or
consolidate similar piles. If required, the area where
the CED fab shop was located is available for storage.
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4. BI Building
The materials inside the portion of the BZ left standing
still need to me removed. CED will be digging the trench in
front of this building in the near future. Shipley and
Nelson to coordinate any conflicts, including dismantling of
the remainder of the building by the plant.

5. Jumpers
V

a. preparations for the installation of the T-l jumper the
week of 06/24 are in progress. After the jumper pipe is
installed in manholes 2-B-2 and 2-D-2, the asphaltic
membrane system and acid brick will be installed. The
procedure is identical to our standard manhole procedure
except that the furan membrane is not required.

b. The plant is responsible to clean out manhole 2-D-2.
Nelson advises this will be done by 06/18. This will
allow us to get the sewer elevation.

c. Step by step procedures for installation of manholes 1-JJ
and 2-AA are to be written by Lichtenheld and Shipley.

6. Miscellaneous

a. The cooling tower overflow problem has been corrected per
Nelson

b. Results on the first set of the advance drilled core
samples taken on the project showed no contamination.

c. Exploratory work to locate old foundations around the old
CED fab shop will be initiated by the end of June.

d. Repair of the small diameter VCP will be done entirely
with a pencil grinder to minimize the risk of breakage.
Drilling out the furan is the likely reason for breakage
and will not be done. (L-34 & L-35 laterals).

e. Soil testing is in progress at manhole 2-AA for any
possible contamination.

f. Shipley and Nelson reviewed the potential conflict of
lateral L-73 with a metal shed. The conflict is
minimal. It will probably be necessary to remove and
replace an apron to install the lateral.

g. A meeting was held with the acid brick people to review
and confirm procedures. Lichtenheld issued minutes .-

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday, June 20, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m
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